

First meet up on 11/10

- Discussed general concepts of the project, began to bounce early ideas

11/13

- With exam out of the way we shifted focus to the project
- Began to look for motors that would work and had the information we needed available to the public.

11/17

- Settled on a motor and began working on analysis.
- Started working on code
- Started working on modeling the motor and gear box
- Started working on fatigue analysis

11/20

- Significant hiccups in all areas throughout the week
- Met as a group to work through hold ups
  - Troubleshoot code to get what we had so far running
  - Found a better model of gearbox and tweaked it to fit our scenario
  - Worked together on issues with fatigue analysis accuracy

11/24

- Made final touches to work and began to accumulate the data for our report

11/25

- Finalized project report